
APPENDIX 2
CAPITAL OUTTURN 2019/20

REPORT SUMMARY

This Appendix details the Capital Outturn for 2019/20, the resources used to fund the 
Programme and provides a review of the progress of the delivery of the agreed Capital 
Programme.

This matter is a key decision which affects all Wards within the Borough.

RECOMMENDATIONS

a) The additional re-profiling of £19.4 million from 2019/20 to 2020/21 be noted.
b) The financing of the Programme for 2019/20 be noted.
c) The Programme for 2020/21 and beyond be kept under review to ensure it is 

realistic, deliverable and affordable.

SUPPORTING INFORMATION

1.0 REASONS FOR RECOMMENDATIONS

1.1 The Council is required to make a number of formal Determinations in respect 
of its capital expenditure and financing and this report includes those for the 
2019/20 financial year.

2.0 OTHER OPTIONS CONSIDERED

2.1 No other options were considered. There is a legal requirement to publish the 
capital expenditure and financing at the end of the financial year.

3.0 BACKGROUND INFORMATION

MONITORING 2019/20

3.1 The Capital Programme 2019/20 was considered by Cabinet on 18 February 
2019 and approved by Council on 4 March 2019. The Programme is based on 
the Wirral Plan priorities, Government grant announcements and scheme 
affordability. It was highlighted that the Council’s revenue budget position 
limited the scope for unsupported capital expenditure.

3.2 Cabinet received regular updates in respect of capital monitoring throughout 
the year. The last monitoring report, for Quarter 3, was considered by Cabinet 
on 17 February 2020. Since then work has been on-going in order to conclude 
the accounts for the financial year.

3.3 During the year the Programme was regularly reviewed which resulted in 
schemes being deferred to 2020/21 along with the supporting funding. This 
continued to deliver one-off Treasury Management savings through a reduced 
need to borrow in 2019/20.



CAPITAL OUTTURN

3.4 The capital expenditure for the year was £40.0 million compared to the Revised 
Programme of £61.0 million which was reported in February 2020 (Quarter 3). 
This is summarised in Table 1.

3.5 Both estimates below, and the outturn now include the Formula Capital 
schemes delegated to schools.

Table 1: Capital Programme 2019/20

Programme

Capital 
Strategy        

£m

Q3 
Forecast        

£m
Actual     

£m

Actual  V 
Budget  

%
Adult Care & Health 6.747 2.417 1.222 18%
Business Management 12.915 11.076 6.131 47%
Transformational Capitalisation - 12.359 8.312 -
Children's Services 6.255 5.847 3.866 62%
Delivery Services 36.454 23.179 18.707 51%
Economic Housing Growth 27.712 6.169 1.776 6%
Total 90.083 61.047 40.013 44%

3.6 Cabinet has previously approved amendments totalling £29.0 million to the 
originally approved programme, as reflected in the position for Quarter 3. A 
number of significant variations have arisen since the programme was agreed 
in March 2019. These include the inclusion of additional grant funded schemes, 
variations to spend forecasts and the re-profiling of expenditure into and out of 
the 2019/20 financial year. Further detail is provided below.

Table 2: Significant variations – Summary of Movement since Quarter 3

      £m
Programme Per Q3 Monitor 61.047
Reduction in 'Transformational Capitalisation' due to reduced capital receipts -4.047
Additional grant funding identified towards schemes 1.452
Re-profiling of 'Aids & Adaptation' scheme funding into 19/20 1.002
Minor re-profling of schemes into 20/21 -1.24
Major re-profling of schemes into 20/21 (listed below) -18.201
Programme Outturn 19/20 40.013

The following table lists the schemes that have resulted in significant variation 
in spend, resulting in the re-profiling of expenditure into and out of the 2019/20 
financial year.

Table 2: Significant variations – Major Re-profiling since Quarter 3



Scheme £'000

Adult Care and Health
Assistive Technology 191
Citizen and Provider Portal/Integrated I.T. 160
Adult Social Care Equipment 500
Telecare Ecosystem 500

1,351

Business Management
Digital Corporate Storage - upgrade & refresh technologies 117
Key Route Network 159
STEP 420
TAG Feasibility Studies A41 Corridor and Wirral Waters 1,056
Tower Road National Productivity Investment Fund (NPIF) 2,144
Customer Experience Improvements Project 674

4,569

Childrens Services
Basic Needs 389
Family Support 157
School remodelling and additional classrooms (School Place Planning) 1,147

1,693

Delivery Services
Beach Cleaning - Replacement of equipment 122
Bebington Library -143
Bebington Oval Facility Upgrade 221
Beechwood Recreation Centre 310
Bridges 652
Dock Bridges replacement 552
Floral Pavilion 175
Highway Maintenance 429
Illuminated Lighting and street signage - upgrade / replace 306
Landican Chapels 119
LED street lighting/column  - Replacement (SALIX) 127
Legislative Compliance -186
Major Infrastructure Development & Strategic Transport Forward Plan 387
New Ferry Rangers Community Clubhouse 300
New House Building Programme 231
Onstreet Residential Chargepoint Scheme 102



Scheme £'000

Delivery Services
Restore Empty Homes 290
Soft Play Areas Leisure Centres 310
Solar Campus 3G 375
Studio refurbishment Les Mills classes 138
Surface Water Management Scheme 111
Town Link Viaduct 332
Transport for Growth 172
Urban Tree Challenge Fund 600
Washdown Facilities 160
West Kirby Flood alleviation 216
West Kirby Marine Lake/Sailing Centre – accommodation -337

6,071

Economic and Housing Growth
Business Investment Fund 866
Housing Infrastructure Fund (Enabling Infrastructure) 624
Housing Infrastructure Fund Marginal Viability (Northbank) 433
Investment in Properties 1,085
Wirral Waters Investment Fund 375
Business Financial Assistance Grant 383
Community Bank 750

4,516

Major items requiring re-profiling 18,201

3.7 A summary of progress in the year within the Programme is as follows: -

3.7.1 Adult Care & Health

A total of £1.222 million was spent in this area in 2019/20. The main areas of 
expenditure included:

 Alcohol Treatment £0.406 million - Part of an overall grant of £6 million 
allocated to 23 authorities. The aim is to assist local authorities to 
prioritise alcohol treatment, invest in equipment and facilities and ensure 
that treatment expertise is enhanced to better meet the needs of people 
with alcohol.

 Extra Care Housing £0.414 million - Two Extra Care developments 
which have been awarded Council. Barncroft will provide 21 units of 
Extra Care and the Woodpecker Close site is scheduled for completion 
in September 2020, providing a further 78 units.



 Areas of reprofiling include £0.500 million regarding both Adult Social 
Care Equipment and the Telecare Ecosystem, which are schemes 
centred around using technology to assist care clients in their home 
environment. 

3.7.2 Business Management

By the end of March 2020 £14.443 million had been spent on Business 
Management schemes in total. 

 The rollout of Windows 10 equipment continued across the Authority 
with £0.870 million being spent by the end of the financial year.

 £3.428 million was spent on ‘Key Route Network’ which includes works 
on major route including highways asset, roads and signals. £0.777 
million was spent regarding ‘Sustainable Transportation 
Enhancement Programme’ schemes that develop infrastructure to 
enhance travel and accessibility.

 In 2019/20 the Authority utilised the Capital Receipts flexibilities 
introduced by the Government that allowed receipts generated to be 
used to support expenditure that was ‘Transformational’ in nature. The 
costs incurred relate to the transformation of service delivery to be 
achieve efficiencies in terms of performance or cost.  The scheme 
resulted in £8.312 million being funded from capital receipts.

 Areas of reprofiling into 2020/21 include a further £1.056 million of 
funding regarding ‘Transport Advisory Group regarding the A41 
Corridor and Wirral Waters’ and £2.144 million in respect of the ‘Tower 
Road National Productivity Investment Fund’, both of which are large 
schemes that will span financial years in terms of expenditure.

3.7.3 Children’s Services

During 2019/20, £3.866 million was spent on schemes relating to Children’s 
Services. 

Government Grants funded almost 70% of the investment in schools in 2019/20 
and is funding subject to future annual announcements. All works are 
undertaken with schools and mindful of the impact upon the service are largely 
arranged for completion outside of term-times. 

 ‘School Condition & Modernisation’ works attracted a total spend of 
£2.285 million across manty sites across the Borough.

 ‘School Place Planning’ costs that focus on school remodelling and 
additional classrooms totalled £0.921 million, with a further £1.147 
million being reprofiled into 2020/21 to fund feasibility studies for 
additional school places.



3.7.4 Delivery Services

Transport for Growth - expenditure has been incurred on a number of schemes 
to date. The most significant being the improvement to the junction of Old 
Greasby Road (£0.405 million) which included works to traffic signals and 
pedestrian improvements.

‘Highway maintenance’ – a total of £4.978 million was spent with the most 
significant areas of expenditure was in respect of micro asphalting (£1.578 
million) and hot road asphalting (£2.342 million) which would have included 
pothole repairs.

£3.502 million of grant aid has been provided for the provision of essential ‘Aids 
and Adaptations’ giving disabled people better freedom of movement in and 
around their homes. Resource demand in this area was such that funding set 
aside in 2020/21 was brought forward to fund activity.

The ‘Home Improvement’ project provides a continuation of both financial 
assistance and intervention to remedy poor housing conditions in the private 
sector, including serious disrepair/hazardous housing conditions, low market 
demand and bringing long term empty properties back into productive use.  
Expenditure in the year was £0.340 million.

Work continued regarding the ‘West Kirby Marine Lake & Sailing Centre’ 
scheme, with £0.896 million spent in 2019/20. A grant of £0.150 million was 
secured from Sport England towards the cost of the project. This particular 
scheme will be subject to a separate report as the scheme will require additional 
funding to complete.

Schemes that require reprofiling of funding, as per Table 2, include those that 
span across financial years such as ‘Bridges’ (£0.652 million), ‘Highway 
Maintenance’ (£0.429 million including additional grant funding of £0.201 
million) and ‘Traffic Management’ (£0.387 million) and those schemes that were 
previously expected to start in 2019/20 but that have met with delays and are 
yet to commence such as ‘Urban Tree Challenge Fund’ (£0.600 million) and the 
‘New Ferry Rangers Community Clubhouse’ (£0.300 million).

3.7.5 Economic and Housing Growth

A total of £1.776 million was spent by the Authority on this area in 2019/20. 

The main areas of spend included:

 ‘Housing Infrastructure Fund Marginal Viability (Northbank) works 
attracted a total spend of £0.567 million. Part of a Homes England grant 
of £6.000 million for infrastructure, land remediation, public realm works 
and utilities provision at ‘Northbank’ site at Wirral Waters.



 ‘Investment in Properties’ costing £0.415 million, including the 
purchase of the ‘B&M’ retail unit within Birkenhead town centre. This 
scheme is closely linked to the progressing Wirral Growth Company it is 
intended to fund potential acquisitions. 

 ‘New Ferry Regeneration Strategic Acquisitions’, £0.313 million was 
spent on securing the acquisition and demolition of properties in New 
Ferry Town Centre with the aim of assembling viable redevelopment 
sites to assist in regeneration. The Council is in the process of seeking 
compulsory purchase powers which will speed up expenditure should 
these be granted.

 Areas of further reprofiling of funding into 2020/21 include the 
‘Investment in Properties’ scheme mentioned above, with £1.085 
million being reprofiled, ‘Housing Infrastructure Fund’ requires 
reprofiling of £0.624 million regarding infrastructure enablement works 
and the ‘Community Bank’ scheme is yet to incur cost, with £0.750 
million rolled into next year’s programme.

CAPITAL FINANCING

3.8 Table 3 details the resources used to finance the Capital Programme.

Table 3: Capital Financing 2019/20

Source of 
Financing

Original 
Programme 

£m

Revised 
Programme 

£m
Actual 

Outturn £m

Borrowing 53.443 28.166 13.315
Grants / Loans 30.640 20.147 18.387
Capital Receipts 0.000 12.359 8.312
Business Rates 6.000 0.375 0.000
Total 90.083 61.047 40.013

3.9 The re-profiling referred to earlier has seen the schemes and associated 
funding deferred until 2020/21.

CAPITAL RECEIPTS

3.10 Table 4 shows the movements in the Capital Receipts Reserve during 2019/20. 
Receipts for the year totalled £7.904 million with £0.504 million available at 31 
March 2020.

3.11 In accord with the Capital Receipts flexibilities introduced by the Government 
capital receipts generated between 1 April 2016 and 31 March 2022 can be 
used to support transformation of services that results in efficiencies. This has 
been reflected in the Capital Programme for 2019/20 onwards. 



Table 4: Capital Receipts Reserve

£000
Balance as at 1 April 2019 912
Add: Receipts during the year 7,904
Less: Flexible use of receipts to fund transformation schemes -8,312
Balance as at 31 March 2020 504

3.12 The balance is available, if required, to fund any Transformation Programmes 
allowed under the Council’s “Use of Flexible Capital Receipts”.

COMPLIANCE WITH PRUDENTIAL INDICATORS

3.13 The Authority confirms that it has complied with its Prudential Indicators for 
2019/20, which were approved on 18 February 2019 as part of the Capital 
Strategy.  Details can be found in the Appendix A.

4.0 FINANCIAL IMPLICATIONS

4.1 The capital expenditure for the year amounted to £40.013 million. This was 
funded from borrowing of £13.315 million, Government Grants of £18.387 
million and capital receipts of £8.312 million.

4.2 The re-profiling of schemes from 2019/20 to 2020/21 has seen the funding 
similarly re-profiled. This includes the planned borrowing which has been 
deferred and has contributed towards the in-year savings on Treasury 
Management activities within the revenue budget. A permanent saving only 
occurs if schemes cease, otherwise the full budget will be required in 2020/21 
when the re-profiled expenditure is incurred.

5.0 LEGAL IMPLICATIONS

5.1 There is a legal requirement to publish a report on the capital spend and 
financing at the end of each financial year. 

6.0 RESOURCE IMPLICATIONS: ICT, STAFFING AND ASSETS

6.1 There are no staffing, IT or asset implications arising directly from this report.

7.0 RELEVANT RISKS

7.1 There are none associated with this report which provides a summary of the 
expenditure and financing of the Capital Programme in 2019/20. The 
Programme has been monitored throughout the year and by reports to Cabinet.



8.0 ENGAGEMENT/CONSULTATION

8.1 This is an end of year report. Consultation takes places as part of considering 
the capital programme and over the planning and implementation of the specific 
schemes within the Programme.

9.0 EQUALITIES IMPLICATIONS

9.1 There are no implications arising directly from this report which covers the 
overall programme and its funding for the financial year.

10.0 ENVIRONMENT AND CLIMATE IMPLICATIONS

10.1 Capital bids are welcomed that support the Council’s Climate Emergency Plan 
that was compiled following the declaration of a Climate Emergency by the 
Council in May 2019. Within the existing capital programme there are a series 
of projects that positively contribute to environmental issues.
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Senior Finance Business Partner
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email:   garymitchell@wirral.gov.uk
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APPENDIX A

PRUDENTIAL INDICATORS 2019/20 

(a) Adoption of the CIPFA Treasury Management Code

This indicator demonstrates that the Authority adopted the principles of best 
practice.

The Council has previously approved the adoption of the revised CIPFA 
Treasury Management Code 2017 Edition. 

(b) Capital Expenditure

This indicator is set to ensure that the level of proposed capital expenditure 
remains within sustainable limits and in particular, to consider the impact on 
Council Tax. 

Expenditure 31/03/20
Actual

£m

31/03/21
Estimate

£m

31/03/22
Estimate

£m
General Fund 40.0 123.2 16.1

Capital expenditure has or will be funded as follows:

Capital Financing 31/03/20
Actual

£m

31/03/21
Estimate

£m

31/03/22
Estimate

£m
Capital receipts 8.3 4.5 0
Grants and Contributions 18.4 30.0 2.6
Revenue and Reserves 0.0 0 0
Unsupported borrowing 13.3 73.0 13.5
Business Rates 0.0 15.7 0
Total Funding 40.0 123.2 16.1

(c) Capital Financing Requirement (CFR)
Estimates of the Authority’s cumulative maximum external borrowing 
requirement for 2019/20 to 2021/22 are shown in the table below:

Capital Financing 
Requirement

31/03/20
Actual

£m

31/03/2021
Estimate

£m

31/03/2022
Estimate

£m
General Fund 348.6 410.2 409.4



(d) Gross Debt and the Capital Financing Requirement:

In order to ensure that over the medium term debt will only be for a capital 
purpose, the Authority should ensure that debt does not, except in the short term, 
exceed the total of Capital Financing Requirement in the preceding year plus the 
estimates of any additional capital financing requirement for the current and next 
two financial years. This is a key indicator of prudence.

Debt
31/03/2020

Actual
£m

31/03/2021
Estimate

£m

31/03/22
Estimate

£m

Borrowing 309.1 339.1 354.4
PFI liabilities 39.6 36.7 33.8
Total Debt 348.7 375.8 388.3
Borrowing in 
excess of CFR? Yes No No

The level of debt exceeded the CFR by £0.1 million at 31st March 2020. This was 
due to additional temporary borrowing being taken out to ensure sufficient 
liquidity to meet operational demand as a result of the COVID-19 outbreak. Total 
debt is expected to remain below the CFR during the following period.  

(e) Authorised Limit and Operational Boundary for External Debt 
The Operational Boundary for External Debt is based on the Authority’s estimate 
of most likely, i.e. prudent, but not worst case scenario for external debt. It links 
directly to the Authority’s estimates of capital expenditure, the capital financing 
requirement and cash flow requirements and is a key management tool for in-
year monitoring.  Other long-term liabilities relate to the Private Finance Initiative 
that are not borrowing but form part of the Authority’s debt.

The Authorised Limit for External Debt is the affordable borrowing limit 
determined in compliance with the Local Government Act 2003.  It is the 
maximum amount of debt that the Authority can legally owe.  The authorised limit 
provides headroom over and above the operational boundary for unusual cash 
movements.

There were no breaches to the Authorised Limit and the Operational Boundary 
during 2019/20.  



Operational 
Boundary 

(Approved) 
31/03/2020

£m

Authorised Limit 
(Approved) 

31/03/2020
£m

Actual 
External 

Debt 
31/03/2020

£m
Borrowing 406.0 416.0 309.1
Other Long-term 
Liabilities 58.0 63.0 39.6

Total 464.0 479.0 348.7

(f) Ratio of financing costs to net revenue stream

This is an indicator of affordability and highlights the revenue implications of 
existing and proposed capital expenditure by identifying the proportion of the 
revenue budget required to meet financing costs. The ratio is based on costs 
net of investment income.

Ratio of Finance 
Costs to Net 
Revenue Stream

2019/20
Actual

%

2020/21
Estimate

%

2021/22
Estimate

%
Ratio 5.95 5.81 7.18


